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AcUBUit1V AGENDA BILL APPROVAL FORM

WASHINCTON

Agenda Subject Construction Acceptance of Contracts E0901 E0902 Date April 13 2010

E0903 E0904 E0905 E0906 and E0907 for Emer enc Work

Department Attachments Final Payment Budget Impact
Public Works Summaries and Ma

Administrative Recommendation

City Council accept construction of Contracts E0901 E0902 E0903 E0904 E0905 E0906 E0907 in the

total amount of122055472 for Project No EM0902 Green River Emergency Flood Protection

Measures

Background Summary

On August 31 2009 the City Council passed Resolution 4519 which authorized the Mayor to complete
any actions necessary to respond to the threat of potential flooding along the Green River due to capacity
concerns at Howard Hanson Dam On October 15 2009 the City entered into an Agreement for Flood

Protection Services with King County to complete temporary flood protection measures along the Green

River and Mill Creek of which the County would reimburse the City up to1019200

In order to complete the emergency flood protection measures the City issued 6 emergency construction

contracts and entered into one agreement with a private property owner to complete the necessary work

The work included the placement of bulk sand bags Hesco barriers geogrid wall ersey barriers and

ecology blocks to construct flood protection barriers along the Green River from 8 Street NE north to S

277th Street then along S 277 Street and along Mill Creek on Frontage Road 44 Street NW and I

Street NW as follows

W04193

0184

Reviewed by Council Committees Reviewed by DepaRments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

AirpoR Finance Cemetery Mayor
Hearing Examiner Municipal Serv Finance Parks

Human Services Plannin9 CD Fire Planning
Park Board OPublic Works Legal Police

Planning Comm Olher Public Works Human Resources

Action

CommitteeApproval Yes No
Council Approval Yes NO Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meetin Date A ril 19 2010 Item Number VC1

AUBURNk MORE THAN YOU IMAGINED



Agenda Subject Construction Acceptance of Contracts E0901 E0902 Date April 13 2010

E0903 E0904 E0905 E0906 and E0907 for Emergency Work

Contract Contractor Description of work

E0901 Gary Merlino Construction Completion of Bulk Bags from 8 Street NE to Reddington Levee

Contract Amount 33536028
E0902 Riverton Contractors Completion of Hesco and Bulk Bags from Reddington Levee to

Auburn 40 Contract Amount 13122950
E0903 Interwest Development Completion of Hesco Geogrid Wall and Bulk Bags from Auburn

40 to S 277 Street Contract Amount 54675458
E0904 Peterson Brothers Completion of Jersey Barriers and Ecology Block placement on

S 277Ih Street Frontage Road 44t St NW and I Street NW

Contract Amount 12731116
E0905 Tucci Private Property Completion of Bulk Bags along Auburn 40 Development

Contract Amount 0 Inkind contribution
E0906 City Transfer Inc Partial completion of Bilk Bags on Frontage Road

Contract Amount 1844035
E0907 Peterson Brothers East Side Protection of Levee Protection completed by King

County Contract Amount 6145885

The contract costs totaled122055472 for the completion of this work
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CO NO E0901 CITY OF AUBURN EM0902 Green River Levee Flood Protection

Green River Levee Flood Protection PROJECT SUMMARY CO NO E0901

PAY ESTIMATE t2 FINAL

Original Contract Contract Change
Amount Orders Total Payment This Period PercenUContract

SCHEDULE A Levee Flood Protectlon

ConVact 44175000 2548827 30626510 7850633 66

Sales Tax95 4196625 242139 2909518 745810

Retainage5 1531325 392532

SCHEDULE TOTAL S 48377625 2790988 32004703 8203911

TOTAL CONTRACT AMOUNT TO DATE including Sales Tax 33536028
TOTAL PAYMENT TO CONTRACTOR 32004703 8203911

PAYMENT DUE CONTRACTOR 8203911

Period Dates

Begin Nov212009
End Dec 20 2009

hproppeE0901 PExls 1 W 1 4122010 at412 PM



CO NO e0902 CITY OF AUBURN EM0902 Green River Levee SetbackPhase 1

Green River Levee SetbackPhase 1 PROJECT SUMMARY CO NO E0902

PAY ESTIMATE 3 8 FINAL

Original ConUact Contract Change
Amount OrderS Total Payment This Period PercentlContrad

SCHEDULE A Levee Flood Improvements
ConVaCt 11872500 2338954 11984429 747168 84a

SalesTax95h 1127888 222201 1138521 70981

Retainage5 599221 37358

SCHEDULE TOTAL 13000388 2581155 12523729 780791

TOTAL CONTRACT AMOUNT TO DATE including Sales Tax 73122950
TOTAL PAYMENT TO CONTRACTOR 12523729 780791

PAYMENT DUE CONTRACTOR 780791

Period Dates

Begin Dec 21 2009

End Jan 20 2009

hprojlpeE0902 PEds 1 of 1 4112I2010 at410 PM



CITY OF AUBURN EM0902 Green River Setback LeveePhase 2

PROJECT SUMMARY CO NO E0903

I
PAY ESTIMATE 4 FINAL i

I

Original Contract Contract Change
AmoUnt Ofders Tptal PaymeM This Period PercenUContract

SCHEOULE A Levee Flood Protection

Contrad 31583500 23970000 49931925 1334994 90

Sales Tax95 3000433 2277750 4743533 126824
Retainage 596 2496596 88750

SCHEDULETOTAL 34683933 26247750 52778862 1395068

i

i

i

TOTAL CONTRACT AMOUNT TO DATE inciuding Sales Tax 54675458
TOTAL PAYMENT TO CON7RACTOR 52178862 7395068

PAYMENT DUE CONTRACTOR 1395068

reaod oates

eeamren212ooe
End Mar 20 2010

hlprqlpe1E0903 PEzls 2 of 3 3302010 at 1034 AM



cirr oF ausURN EM0902 INili Creek South 277th Street Flood Protection

PROJECT SUMMARY CO NO E0904

PAYESTIMATE 1 FINAL

Original Contract ConVact Change
Amount Orders Total Payment This Period PercenUContrad

SCHEDULE A Levee Fiood Protection

ConVact 9830500 11626590 11626590 118
Sales Tax t95 933898 1104526 1104528
ReWinage5 581330 581330

SCHEDULE TOTAL 10784398 12149786 12149786

TOTAL CONTRACT AMOUNT TO DATE induding Sales Tax 12731116
TOTAL PAYMEM TO CONTRACTOR 12149788 12149786

PAYMENT DUE CONTRACTOR 12148788

Pariod Dates

Begin Nov21 2009

EM Dea 20 2009

hlproJpeE0904 PExds 203 1142D10 at 7001 AM



CITY OF AUBURN EM0902 Green River Flood ProtecUonMill Creek
PROJECT SUMMARY CO NO E0906

PAY ESTIMATE 1 FINAL

OriginalConUad ContradChange
AmOUnt Orclers Toial Payment This Period PerceMContracl

SCHEUULE A Levee Flood Protection

Corrtrad 2441600 1684050 1684050 69
Sales Tax95 8 231952 158985 159885

Retainaqe 5k 84203 84203

SCHEDULETOTAL 2673552 1759832 1759832

TOTAL CONTRACT AMOUNT TO DATE including Sales Tax 1844035
TOTAL PAYMENT TO CONTRACTOR 1759832 1759832

PAYMENT DUE CONTRACTOR 1759832

Perbd Datea

Begln DBC 4 2009

End Dec202009

hVrojVe1E0906 PExls 2 M 3 12232009 at950 AM



CO NO E0907 CI7Y OF AUBURN EM0902 Green Rlver Road Flood Protection

Green River Road Flood Protaction PROJECT SUMMARY CO NO E0907

PAY ESTIMATE 1 8 FINAL

Original Contract Contract Change
Amount OrdBrs Total Payment This Period PercenUContract

SCHEDULE A Levee Flood Protection

CoMract 5943330 5612680 5612680 94

Sales Tax95 564616 533205 533205

Retainage 5 280634 280634

SCHEDULE TOTAL E 8507948 E 5865251 5865251

TOTAL CONTRACT AMOUNT TO DATE including Sales Tau 8145885

TOTAL PAYMENT TO CONTRACTOR 5865251 5865251

PAYMENT DUE CONTRACTOR 5865251

Period Dates

Begin Jan 15 2010

End Jan 20 2070

hlprojpe1E0907 PEbs 1 of 1 4I12I2010 at 409 PM
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